

8460001-PC0010-MWE-NTM-063

NOTICE TO MARINERS

Issue date: 06/04/2022

1. Over Trawl Survey (Inter-Array Cable Trawl Sweep)

Please be advised that Moray Offshore Windfarm (East) Limited (Moray East) are planning to commence an Over Trawl Survey (Inter-Array Cable Trawl Sweep) on the Inter-Array Cable at several locations within the bounds of Moray East Offshore Windfarm on the 18st April 2022 for estimated 13 and a half days with the potential to extend should the works encounter poor weather. The area of Operation is shown in figure 1 below and will be carried out using the Westro PD20. The activities will be supported by Artemis INS564, acting as Guard Vessel.

WESTRO PD20	
General Description and Dimensions:	Length: 21.5m Breadth: 7.5m Depth: 4.2M
Call Sign:	MEIH8
MMSI:	232019367
On Board Contact:	Master pdwestro@gmail.com
Offshore Manager / Party Chief:	01779 400295
E-mail:	pdwestro@gmail.com
Onshore Representative:	neil.crawford@oceanwinds.com




Artemis INS564	
General Description and Dimensions:	Length: 27.69m Breadth: 8.7m
Call Sign:	MVIX5
MMSI:	233975000
On Board Contact:	Master concordeb47@aol.com
Offshore Manager / Party Chief:	01261 455461
E-mail:	concordeb47@aol.com
Onshore Representative:	neil.crawford@oceanwinds.com



MORAY EAST OFFSHORE WINDFARM

8460001-PC0010-MWE-NTM-063

Moray East proposed over-trawl areas



Fishing Industry proposed over-trawl areas




Figure 1 Plotter screenshots of Over Trawl area coverage. Note both Moray East and Fishing industry trawl routes shall be completed.

Table 1 Over Trawl Sweep Locations

DATE	SWEEP LOCATION	
Tuesday 19 th April	A02-B03	60m spacing
Wednesday 20 th April	B02-C02	60m spacing
Thursday 21 st April	C02-C04	60m spacing
Friday 22 nd April	C07-C08 B13-B14 (rock berm)	60m spacing
Saturday 23 rd April	OSP2-G17	60m spacing
Sunday 24 th April	H13-H14 J13-J12 (rock berm)	60m spacing
Monday 25 th April	A01-A02 B03-B04	90m spacing
Tuesday 26 th April	B04-B05 B05-C05	90m spacing
Wednesday 27 th April	OSP-C12	2 crossings between each turbine
Thursday 28 th April	OSP-D12	2 crossings between each turbine
Friday 29 th April	H08-H09-H10	60m spacing
Saturday 30 th April	B13-C13 B14-C14	60m spacing



8460001-PC0010-MWE-NTM-063

2. General Safety Advice

Please be aware that by virtue of its mode of operation the Westro PD20 will be Restricted in her Ability to Manoeuvre (RAM) as defined under COLREGs (International Regulations for Preventing Collisions at Sea 1972, Rule 3). Masters of vessels are therefore requested to maintain their vessels and gears at a minimum safe passing distance from the vessel of 500 metres when it is undertaking work and showing the appropriate shapes and lights in accordance with COLREGs Rule 18. Further updates and Weekly notice of operations can be accessed in the Moray East Website

<http://www.morayoffshore.com/moray-east/the-project/notices-to-mariners/>

3. Contact details

CONTACT DETAILS	
Marine Coordination Centre 24/7 Peter Garden – Lead Marine Coordinator Email peter.garden@oceanwinds.com Tel : +44 07884630427	For fisheries related matters Alex Winrow-Giffin – Brown and May Marine Ltd. Email: alex@brownmay.com Tel : +44 1379 872148 / +44 7760 160039